
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for West Long Beach Pump Station Upgrade in the City of Long Beach.

SUBJECT

September 29, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
WEST LONG BEACH PUMP STATION UPGRADE

CITY OF LONG BEACH
(SUPERVISORIAL DISTRICT 4)

(3 VOTES)

Find that the requested changes in work for replacing a metal platform, stairway, and sump lights; 
and modifying an exhaust fan breaker, with an increase in the amount of $30,188, have no 
significant effect on the environment and approve the changes and increased contract amount for 
Project ID No. FCC0001062 - West Long Beach Pump Station Upgrade, to replace a natural gas 
engine and perform electrical work, in the City of Long Beach, being performed by S.S. Mechanical 
Corporation.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the changes in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's authorization are changes
in work in excess of the Director of Public Works' delegated limit, which are required to complete this
project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.  The funding for this project
is included in the Fiscal Year 2009-10 Flood Control District Budget.

The estimated change order amount for this contract is an increase of $30,188.  Detailed cost
breakdowns for the changes, together with contract cost summaries, are included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

This contract for the construction of public works improvements was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of Public Works or her 
designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
September 29, 2009 
 
 
 
PROJECT ID NO. FCC0001062 - WEST LONG BEACH PUMP STATION UPGRADE 
(in the City of Long Beach), Supervisorial District 4, Contractor:  S.S. Mechanical 
Corporation 
 
Project Description: 
 
Replacement of an existing natural gas engine, right angle gear drive, and auxiliary 
equipment; electrical work, including a switchboard motor control center, starters, sump 
pump controllers; and other appurtenant work. 
 
Changes in Work: 
 
(1) Replace Metal Platform and Stairway $19,000.00 
(2) Modify Exhaust Fan Breaker  5,200.00 
(3) Replace Sump Lights   5,988.00 
   
 Total $30,188.00 
 
Description of Changes: 
 
(1) It will be necessary to remove and replace an existing platform and access ladder 
that are in poor shape due to corrosion. 
 
(2) It will be necessary to modify an existing exhaust fan breaker and to upgrade the 
unit to match the voltage and power output of the new engine and motor control center.  
These changes will ensure the proper operation of the upgraded pump station. 
 
(3) It will be necessary to remove and replace the existing sump lights with ones that 
are waterproof and meet current safety standards. 
 
The costs for Items 1, 2, and 3 will be negotiated as provided in Subsection 3-2 of 
contract specifications. 
 
Fifteen additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control 
District Budget. 
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Revised Contract Amount: 
 

Original contract amount $813,817.00 
Changes in work to be authorized     30,188.00 
 
Revised contract amount $844,005.00 
 
Percent total change to original contract amount 3.7% 
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